
Comite River Diversion Canal Project	
The project is divided into 13 construction features to be contracted. 
They are roughly the following but are often paired together in different 
configurations. The amount of available funding and ability to gain title 
to land tends to dictate the order in which components are done. 

There are also three minor roads in the path, two of which will receive 
small bridges. 

The Amite River Basin Commission is responsible for developing the 
floodplain management plan. 

The Department of Transportation and Development is responsible for 
right of way acquisition and mitigation sites. 

		

1. Lilly Bayou control structure – Complete	
		

2. U.S. Hwy. 61 and Kansas City Southern Railroad Relocation	

Right of Way acquired 
Mitigation available 
Environmental completed by the Corps 
Design and Engineering completed by the Corps 
DOTD has to provide $20-$40M to reimburse utility and 
pipeline companies for relocation. 
The Corps has to provide $25-$30M and let the contract 

		

3. LA Hwy. 19 and Railroad Relocation	

Right of Way has to be acquired	
Mitigation may be available	
Environmental completed by the Corps	
Design and Engineering for the highway bridge underway by 
the Corps with estimated completion February 2017	
Design and Engineering for the RR bridge has to be initiated 
by the Corps	



DOTD has to relocate utilities	
The Corps has to provide funding and let the contract	
 	

4. LA Hwy. 67 Relocation	

Right of Way has to be acquired 
Mitigation credits required 
Environmental completed by the Corps 
Design and Engineering has been awarded by the Corps 
DOTD has to relocate utilities 
The Corps has to provide funding and let the contract 
 	

5.	LA	Hwy.	964	Relocation	
Right of Way has to be acquired	
Mitigation credits required	
Environmental completed by the Corps	
Design and Engineering has been awarded by the Corps	
DOTD has to relocate utilities	
The Corps has to provide funding and let the contract	
 	

6. Bayou Baton Rouge Drop Structure	

Right of Way has to be acquired	
Mitigation may be available	
Environmental completed by the Corps	
Design and Engineering underway by the Corps with estimated 
completion December 2016	
The Corps has to provide funding and let the contract	
 	

7. McHugh Road Drop Structure	

Right of Way has to be acquired	
Mitigation credits required	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	



The Corps has to provide funding and let the contract	
 	

8. Cypress Bayou Drop Structure	

Right of Way has to be acquired	
Mitigation credits required	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	
The Corps has to provide funding and let the contract	
 	

9. White Bayou Drop Structure	

Right of Way has to be acquired	
Mitigation has to be acquired	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	
The Corps has to provide funding and let the contract	
 	

10. Diversion Structure at the Comite River	

Right of Way has to be acquired	
Mitigation has to be acquired	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	
The Corps has to provide funding and let the contract	
 	

11. Brooks Lake Closure (Being Considered for Elimination)	

Right of Way has to be acquired	
Mitigation has to be acquired	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	
The Corps has to provide funding and let the contract	
 	

12. Main Channel, Guide Levees, and Low Flow Augmentation 



Pumps at Bayous	

Right of Way has to be acquired	
Mitigation has to be acquired	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps	
The Corps has to provide funding and let the contract	
 	

13. Clearing and Snagging of Bayou Baton Rouge, White 
Bayou and Cypress Bayou North of the Diversion	

      Mitigation has to be acquired	
Environmental completed by the Corps	
Design and Engineering has to be initiated by the Corps, if any	
The Corps has to provide funding and let the contract	


